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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION NETWORK-TACTICAL - DEM/VAL

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 200.732 185.819 278.018 -   278.018 82.251 76.890 142.408 71.000 Continuing Continuing
367: WIN-T INCREMENT 2 -
INITIAL NETWORKING-ON-THE-
MOVE

16.793 10.131 2.786 -   2.786 5.999 0.914 21.508 -   Continuing Continuing

372: WIN-T INCREMENT 3 - FULL
NETWORKING ON THE MOVE

167.339 175.688 275.232 -   275.232 76.252 75.976 120.900 71.000 Continuing Continuing

DU7: HOST BASED SECURITY
SYSTEM (HBSS)

16.600 -   -   -   -   -   -   -   -   Continuing Continuing

Note
FY13 reflects updated Inc 3 requirements.

A. Mission Description and Budget Item Justification
The Defense Acquisition Executive (DAE), through the Nunn-McCurdy certification process, certified a restructured WIN-T program on June 5, 2007.  The certification
Acquisition Decision Memorandum (ADM) stated that the Army will restructure the WIN-T Major Defense Acquisition Program (MDAP) to absorb the former Joint
Network Node (JNN) Network program.  It further stated that the restructured program will consist of four Increments: Inc 1, Inc 2, Inc 3, and Inc 4.

WIN-T is key to the Army's Network Modernization program. The WIN-T program's focus is to design, develop, produce and field the Future Modular Force transport
network, while leveraging mature technologies that can enhance the Current Modular Force to operate in an emerging noncontiguous environment.

Inc 2 FY 2013 funds continue the Full Rate Production (FRP) contract to include government test support for New Equipment Training, Cold Region Test, Force
Development Test and Experimentation (FDT&E), Initial Operational Test (IOT), First Unit Equipped (FUE) as well as the support required for the Full Rate Production
Decision Review.

Inc 3 FY 2013 funds continue the Engineering Manufacturing Development phase and Platform Integration to include a Full Critical Design Review. Increment 3 will
continue with testing and Modeling and Simulation activities.

The HBSS is a flexible, commercial-off-the-shelf (COTS)-based application which monitors, detects, and counters against known cyber-threats to the DoD Enterprise,
using an intrusion prevention system and host firewall.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION NETWORK-TACTICAL - DEM/VAL

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 190.903 297.955 275.192 -   275.192
Current President's Budget 200.732 185.819 278.018 -   278.018
Total Adjustments 9.829 -112.136 2.826 -   2.826

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustments 1 9.829 -112.136 2.826 -   2.826
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
367: WIN-T INCREMENT 2 -INITIAL
NETWORKING-ON-THE-MOVE

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
367: WIN-T INCREMENT 2 -
INITIAL NETWORKING-ON-THE-
MOVE

16.793 10.131 2.786 -   2.786 5.999 0.914 21.508 -   Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
Increment 2 (Inc 2) provides commercial and military band satellite communications to Division, Brigade, Battalion and Company, while also providing On-The-Move
(OTM) capability and a mobile infrastructure; it also provides SATCOM OTM extended to Company level.  It supports limited collaboration and mission planning.  It
enables distribution of information via voice, data and real-time video from ground-to-ground and ground-to-satellite communications.  Inc 2 extends wide area/Global
Information Grid network connectivity to the lower tactical subnets at the Company level.  It capitalizes on Commercial Off the Shelf/Government Off the Shelf (COTS/
GOTS) mature technologies and adds mobility to Brigade Combat Teams (BCTs), Battalions and Companies while enabling planning, monitoring, controlling and
prioritizing (PMCP) to DIV HQs and/or the Brigade network.  Inc 2 is key to the Army's Network Modernization program.   Inc 3 mature technologies will continue to be
provided to Inc 2.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Test and Evaluation

Articles:
Description: Test and Modeling and Simulation activities.

FY 2011 Accomplishments:
WIN-T Increment 2 will conduct Production Qualification Test - Contractor (PQT-C), Production Qualification Test - Government
(PQT-G), and Logistics Demonstration as well as preparation for Initial Operational Test (IOT).
FY 2012 Plans:
WIN-T Increment 2 will provide government test support for New Equipment Training, Cold Region Test, Force Development Test
and Experimentation (FDT&E), Initial Operational Test (IOT), First Unit Equipped (FUE) as well as the support required for the Full
Rate Production Decision Review.
FY 2013 Plans:
WIN-T Increment 2 will support follow-on production award and Initial Operational Capability (IOC).

16.055
0

9.393
0

2.583

Title: Management Services
Articles:

0.738
0

0.738
0

0.203
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
367: WIN-T INCREMENT 2 -INITIAL
NETWORKING-ON-THE-MOVE

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Description: Program Management Support

FY 2011 Accomplishments:
Program Management Support and Small Business Innovative Research (SBBR)/ Small Business Technology Transfer (STTR)
support.
FY 2012 Plans:
Program Management support.
FY 2013 Plans:
Program Management support.

Accomplishments/Planned Programs Subtotals 16.793 10.131 2.786

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• WIN-T Inc 2: Procurement 941.401 827.237 785.933 785.933 1,098.451 330.869 286.181 Continuing Continuing

D. Acquisition Strategy
The Defense Acquisition Executive (DAE), through the Nunn-McCurdy certification process, certified a restructured WIN-T program on June 5, 2007.  The certification
Acquisition Decision Memorandum (ADM) stated that the Army will restructure the WIN-T Major Defense Acquisition Program (MDAP) to absorb the former Joint
Network Node (JNN) Network program.  It further stated that the restructured program will consist of four Increments: Incs 1, 2, 3, and 4.

Inc 2 has completed Limited User Testing (LUT) and a Production Readiness Review (PRR). The program obtained MS C approval in February 2010, and awarded
a Low Rate Initial Production Letter contract for LRIP Lot 1A (2 BCTs/1 Div)in March 2010. The March 09, 2010 Inc 2 ADM authorizes the Army to procure the first
LRIP Lot 1A communication nodes to support the IOT. September 03, 2010 Army was authorized to procure the second LRIP Lots 1B (4 BCTs) and 2 (2 BCTs) upon
definitization of the contract. The initial production contract was definitized on December 30, 2010 and Lots 1A and 2 were procured in January 28, 2011.

Inc 2 fields to 54 BCT and 10 Div HQs.

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
367: WIN-T INCREMENT 2 -INITIAL
NETWORKING-ON-THE-MOVE

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support Various Various:Various 25.878 0.738 0.203 -   0.203 1.921 28.740 Continuing

Subtotal 25.878 0.738 0.203 -   0.203 1.921 28.740

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Platform Integration Various Various:Various 19.641 -   -   -   -   Continuing Continuing Continuing

WIN-T EMD Contract Various
General Dynamics C4
Systems Inc:Taunton,
MA

138.598 -   -   -   -   Continuing Continuing Continuing

Subtotal 158.239 -   -   -   -  

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Technical Engineering
Services adn Research
Studies

Various
General Dynamics C4
Systems Inc:Taunton,
MA

7.086 -   -   -   -   0.000 7.086 0.000

Subtotal 7.086 -   -   -   -   0.000 7.086 0.000

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test and Modeling &
Simulation Various Various:Various 51.709 9.393 2.583 -   2.583 26.500 90.185 Continuing

Subtotal 51.709 9.393 2.583 -   2.583 26.500 90.185
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
367: WIN-T INCREMENT 2 -INITIAL
NETWORKING-ON-THE-MOVE

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 242.912 10.131 2.786 -   2.786

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
367: WIN-T INCREMENT 2 -INITIAL
NETWORKING-ON-THE-MOVE

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Increment 2 Low Rate Initial Production 1B / 2
Award
Production Qualification Test Contractor
Production Qualification Test Government
Logistics Demonstration
Increment 2 NET
Cold Region Test
Force Development Test and Experimentation
Initial Operational Test
FRP Decision Review
First Unit Equipped
Full Rate Production Award
Follow-on Production Contract Award
Initial Operating Capability
Option 1 Award
Army Decision Review
Option 2 Award
Option 3 Award
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
367: WIN-T INCREMENT 2 -INITIAL
NETWORKING-ON-THE-MOVE

Schedule Details

Start End
Events Quarter Year Quarter Year

Increment 2 Low Rate Initial Production 1B / 2 Award 2 2011 2 2011
Production Qualification Test Contractor 2 2011 3 2011
Production Qualification Test Government 3 2011 4 2011
Logistics Demonstration 4 2011 4 2011
Increment 2 NET 2 2012 2 2012
Cold Region Test 2 2012 2 2012
Force Development Test and Experimentation 3 2012 3 2012
Initial Operational Test 3 2012 3 2012
FRP Decision Review 4 2012 4 2012
First Unit Equipped 4 2012 4 2012
Full Rate Production Award 4 2012 4 2012
Follow-on Production Contract Award 3 2013 3 2013
Initial Operating Capability 3 2013 3 2013
Option 1 Award 1 2014 1 2014
Army Decision Review 4 2014 4 2014
Option 2 Award 1 2015 1 2015
Option 3 Award 1 2016 1 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
372: WIN-T INCREMENT 3 - FULL
NETWORKING ON THE MOVE

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
372: WIN-T INCREMENT 3 - FULL
NETWORKING ON THE MOVE

167.339 175.688 275.232 -   275.232 76.252 75.976 120.900 71.000 Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
Warfighter Information Network - Tactical (WIN-T) Increment 3 (Inc 3) is the Army's communications system for reliable, secure, and seamless video, data, imagery,
and voice services that enables decisive combat actions.  WIN-T Inc 3 is key to the Army's Network Modernization program.  It will be focused on moving information
in a manner that supports commanders, staffs, functional units, and capabilities-based formations - all mobile, agile, lethal, sustainable, and deployable.  It will be
optimized for offensive and Joint operations so that the theater combatant commander will have the capability to perform multiple missions simultaneously.  Inc 3 will
provide the Commander/user within the tactical area of responsibility a mobile infrastructure that passes relevant information effectively and efficiently for combined
arms capabilities in all required terrain and environmental conditions.  WIN-T is implementing the Global Information Grid (GIG) NetCentric Vision including Information
Assurance and Network Centric Enterprise Services.  In addition, WIN-T is a key component of the tactical GIG.  WIN-T provides dynamic bandwidth and enabling
formations On-The-Move (OTM).  Inc 3 develops the mature technologies which will be inserted into Inc 2.  Inc 3 introduces the aerial tier to complete the 3-tier
objective architecture.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Product Development

Articles:
Description: Increment 3 Engineering Manufacturing Development continues development of Inc 3 system, hardware and
software development, prototype manufacturing of test assets for the Inc 3 system as well as Inc 2 technical inserts and an aerial
tier.

FY 2011 Accomplishments:
WIN-T Increment 3 continues the Engineering Manufacturing Development phase and Platform Integration.
FY 2012 Plans:
WIN-T Increment 3 continues the Engineering Manufacturing Development phase and Platform Integration and fund preparation
for the Inc 3A TSS CDR.
FY 2013 Plans:
WIN-T Increment 3 continues the Engineering Manufacturing Development phase and Platform Integration and fund preparation
for the Inc 3B Critical Design Review (CDR) and Inc 3A Developmental Test/Limited User Test.

146.361
0

153.980
0

235.670

Title: Support Cost 4.632 4.714 4.799
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
372: WIN-T INCREMENT 3 - FULL
NETWORKING ON THE MOVE

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Articles:

Description: Technical Enginnering Services and Research Studies

FY 2011 Accomplishments:
Technical Enginnering Services and Research Studies
FY 2012 Plans:
Technical Enginnering Services and Research Studies
FY 2013 Plans:
Technical Enginnering Services and Research Studies

0 0

Title: Test and Evaluation
Articles:

Description: Testing and Modeling and Simulation

FY 2011 Accomplishments:
WIN-T Increment 3 will continue with testing and Modeling and Simulation activites.
FY 2012 Plans:
WIN-T Increment 3 will continue with testing and Modeling and Simulation activites and fund preparation for the Inc 3A TSS CDR.
FY 2013 Plans:
WIN-T Increment 3 will continue with testing and Modeling and Simulation activites and conduct the Inc 3A TSS CDR and fund
preparation for the Inc 3B Critical Design Review (CDR) and Inc 3A Developmental Test/Limited User Test.

1.103
0

0.718
0

11.119

Title: Management Services
Articles:

Description: Program Management Support and Small Business Innovative Research (SBBR)/ Small Business Technology
Transfer (STTR) support.

FY 2011 Accomplishments:
Program Management Support and Small Business Innovative Research (SBBR)/ Small Business Technology Transfer (STTR)
support.
FY 2012 Plans:

15.243
0

16.276
0

23.644
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
372: WIN-T INCREMENT 3 - FULL
NETWORKING ON THE MOVE

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Program Management Support.
FY 2013 Plans:
Program Management Support and Small Business Innovative Research (SBBR)/ Small Business Technology Transfer (STTR)
support.

Accomplishments/Planned Programs Subtotals 167.339 175.688 275.232

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
The Defense Acquisition Executive (DAE), through the Nunn-McCurdy certification process, certified a restructured WIN-T program on June 5, 2007.  The certification
Acquisition Decision Memorandum (ADM) stated that the Army will restructure the WIN-T Major Defense Acquisition Program (MDAP) to absorb the former Joint
Network Node (JNN) Network program.  It further stated that the restructured program will consist of four Increments: Incs 1, 2, 3, and 4.

The ADM of May 18, 2009 approved an initial Acquisition Program Baseline (APB) for Inc 3 and noted known changes to the program including elimination of Future
Combat Systems (FCS) manned ground vehicles (MGVs), liquid cooled radios, and, subsequently, the termination of Class IV Unmanned Aerial Vehicles (UAV).  A
follow-on Increment 3 ADM on July 31, 2009 permitted the obligation of remaining FY2009 Research, Development, Test and Evaluation (RDT&E) funds to resource
EMD efforts including development of the Joint Command, Control, Communications, Computer, Intelligence, Surveillance and Reconnaissance radio to support the air-
tier capability. The revised Acquisition Program Baseline (APB) as directed in the ADM aligns with the Department's FY 2010 and FY 2011 President's Budgets as well
as the cancellation of the Future Combat Systems (FCS) manned ground vehicle component. This revised ADM was approved on October 22, 2010.

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
372: WIN-T INCREMENT 3 - FULL
NETWORKING ON THE MOVE

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support Various Various:Various 73.532 16.276 23.644 -   23.644 Continuing Continuing Continuing

Subtotal 73.532 16.276 23.644 -   23.644

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Increment 3 System
Development and
Demonstration

Various
General Dynamics C4
Systems Inc:Taunton,
MA

659.050 142.638 203.281 -   203.281 Continuing Continuing Continuing

Inc 3 Data Rights Various Harris
GCSD:Melbourne, FL -   4.417 -   -   -   0.000 4.417 0.000

Platform Integration Various Various:Various 5.800 6.925 32.389 -   32.389 Continuing Continuing Continuing
Subtotal 664.850 153.980 235.670 -   235.670

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Technical Engineering
Services and Research
Studies

Various
General Dynamics C4
Systems Inc:Taunton,
MA

18.249 4.714 4.799 -   4.799 Continuing Continuing Continuing

Subtotal 18.249 4.714 4.799 -   4.799

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Testing and Modeling &
Simulation Various Various:Various 3.108 0.718 11.119 -   11.119 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
372: WIN-T INCREMENT 3 - FULL
NETWORKING ON THE MOVE

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 3.108 0.718 11.119 -   11.119

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 759.739 175.688 275.232 -   275.232

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
372: WIN-T INCREMENT 3 - FULL
NETWORKING ON THE MOVE

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Inc 3A Transmission Subsystem Critical Design
Review
Inc 3B Critical Design Review
Inc 3A Development Test/ Limited User Test
Inc 3B Development Test
New Equipment Training
Limited User Test
Program Readiness Review
Milestone C
Production Qualification Test - Contractor
Contract Option 1
Contract Option 2
Logistics Demonstration
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
372: WIN-T INCREMENT 3 - FULL
NETWORKING ON THE MOVE

Schedule Details

Start End
Events Quarter Year Quarter Year

Inc 3A Transmission Subsystem Critical Design Review 1 2013 1 2013
Inc 3B Critical Design Review 4 2014 4 2014
Inc 3A Development Test/ Limited User Test 4 2014 1 2015
Inc 3B Development Test 2 2016 2 2016
New Equipment Training 2 2016 3 2016
Limited User Test 3 2016 3 2016
Program Readiness Review 2 2015 2 2015
Milestone C 3 2015 3 2015
Production Qualification Test - Contractor 2 2016 4 2017
Contract Option 1 1 2016 1 2016
Contract Option 2 1 2017 1 2017
Logistics Demonstration 4 2017 4 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
DU7: HOST BASED SECURITY SYSTEM
(HBSS)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
DU7: HOST BASED SECURITY
SYSTEM (HBSS)

16.600 -   -   -   -   -   -   -   -   Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
The HBSS is a flexible, commercial-off-the-shelf (COTS)-based application which monitors, detects, and counters against known cyber-threats to the DoD Enterprise,
using an intrusion prevention system and host firewall.

The Joint Task Force Global Network Operations (JTF-GNO) mandates McAfee ePolicy Orchestrator (ePO), an enterprise-class, open architecture client server
system, to centrally manage security; the ePO server architecture will be implemented at the Enterprise and Tactical levels.  PEO C3T will test, train, deploy, and set
conditions to maintain the HBSS software suite on all Mission Command Networks and Systems (MCNS), where the Army is the executive agent on NIPR, SIPR and
CX-I.

PEO C3T will manage the funding for tactical implementation of HBSS for the Army's Command, Control, Communications, Computers, Intelligence, Surveillance and
Reconnaissance (C4ISR) systems.  C4ISR systems requiring HBSS implementation are owned by five Army PEOs and two Joint PEOs. Within PEO C3T, Project
Manager Warfighter Information Network-Tactical (PM WIN-T) is leading the procurement effort on the ePO servers and virtual client installation

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: HBSS

Articles:
Description: Program Support Costs

FY 2011 Accomplishments:
Funding in support of HBSS implementation and fielding exercises

16.600
0

-   -  

Accomplishments/Planned Programs Subtotals 16.600 -   -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
DU7: HOST BASED SECURITY SYSTEM
(HBSS)

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
DU7: HOST BASED SECURITY SYSTEM
(HBSS)

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

CONTRACTOR SUPPORT C/T&M
PEO C3T:ABERDEEN
PROVING GROUND,
MD

16.600 -   -   -   -   0.000 16.600 0.000

Subtotal 16.600 -   -   -   -   0.000 16.600 0.000

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 16.600 -   -   -   -   0.000 16.600 0.000

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
DU7: HOST BASED SECURITY SYSTEM
(HBSS)

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

IMPLEMENTATION OF HBSS
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603782A: WARFIGHTER INFORMATION
NETWORK-TACTICAL - DEM/VAL

PROJECT
DU7: HOST BASED SECURITY SYSTEM
(HBSS)

Schedule Details

Start End
Events Quarter Year Quarter Year

IMPLEMENTATION OF HBSS 4 2011 4 2012
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                 200.732
                 185.819
                 278.018
                 278.018
                 0.000
                 82.251
                 76.890
                 142.408
                 71.000
            
             FY13 reflects updated Inc 3 requirements.
             The Defense Acquisition Executive (DAE), through the Nunn-McCurdy certification process, certified a restructured WIN-T program on June 5, 2007.  The certification Acquisition Decision Memorandum (ADM) stated that the Army will restructure the WIN-T Major Defense Acquisition Program (MDAP) to absorb the former Joint Network Node (JNN) Network program.  It further stated that the restructured program will consist of four Increments: Inc 1, Inc 2, Inc 3, and Inc 4.

WIN-T is key to the Army's Network Modernization program. The WIN-T program's focus is to design, develop, produce and field the Future Modular Force transport network, while leveraging mature technologies that can enhance the Current Modular Force to operate in an emerging noncontiguous environment. 

Inc 2 FY 2013 funds continue the Full Rate Production (FRP) contract to include government test support for New Equipment Training, Cold Region Test, Force Development Test and Experimentation (FDT&E), Initial Operational Test (IOT), First Unit Equipped (FUE) as well as the support required for the Full Rate Production Decision Review.

Inc 3 FY 2013 funds continue the Engineering Manufacturing Development phase and Platform Integration to include a Full Critical Design Review. Increment 3 will continue with testing and Modeling and Simulation activities.

The HBSS is a flexible, commercial-off-the-shelf (COTS)-based application which monitors, detects, and counters against known cyber-threats to the DoD Enterprise, using an intrusion prevention system and host firewall.
             
                 
                     190.903
                     297.955
                     275.192
                     275.192
                     0.000
                
                 
                     200.732
                     185.819
                     278.018
                     278.018
                     0.000
                
                 
                     9.829
                     -112.136
                     2.826
                     2.826
                     0.000
                
                 
                     
                         
                             Other Adjustments 1
                             
                                 9.829
                                 -112.136
                                 2.826
                                 2.826
                                 0
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                     WIN-T INCREMENT 2 -INITIAL NETWORKING-ON-THE-MOVE
                     
                         16.793
                         10.131
                         2.786
                         2.786
                         0.000
                         5.999
                         0.914
                         21.508
                         0.000
                    
                     
                         Increment 2 (Inc 2) provides commercial and military band satellite communications to Division, Brigade, Battalion and Company, while also providing On-The-Move (OTM) capability and a mobile infrastructure; it also provides SATCOM OTM extended to Company level.  It supports limited collaboration and mission planning.  It enables distribution of information via voice, data and real-time video from ground-to-ground and ground-to-satellite communications.  Inc 2 extends wide area/Global Information Grid network connectivity to the lower tactical subnets at the Company level.  It capitalizes on Commercial Off the Shelf/Government Off the Shelf (COTS/GOTS) mature technologies and adds mobility to Brigade Combat Teams (BCTs), Battalions and Companies while enabling planning, monitoring, controlling and prioritizing (PMCP) to DIV HQs and/or the Brigade network.  Inc 2 is key to the Army's Network Modernization program.   Inc 3 mature technologies will continue to be provided to Inc 2.
                         
                             
                                 Test and Evaluation
                                 Test and Modeling and Simulation activities.
                                 
                                     
                                         16.055
                                         0
                                         WIN-T Increment 2 will conduct Production Qualification Test - Contractor (PQT-C), Production Qualification Test - Government (PQT-G), and Logistics Demonstration as well as preparation for Initial Operational Test (IOT).
                                    
                                
                                 
                                     
                                         9.393
                                         0
                                         WIN-T Increment 2 will provide government test support for New Equipment Training, Cold Region Test, Force Development Test and Experimentation (FDT&E), Initial Operational Test (IOT), First Unit Equipped (FUE) as well as the support required for the Full Rate Production Decision Review.
                                    
                                     
                                         2.583
                                    
                                     
                                         2.583
                                         WIN-T Increment 2 will support follow-on production award and Initial Operational Capability (IOC).
                                    
                                
                            
                             
                                 Management Services
                                 Program Management Support
                                 
                                     
                                         0.738
                                         0
                                         Program Management Support and Small Business Innovative Research (SBBR)/ Small Business Technology Transfer (STTR) support.
                                    
                                
                                 
                                     
                                         0.738
                                         0
                                         Program Management support.
                                    
                                     
                                         0.203
                                    
                                     
                                         0.203
                                         Program Management support.
                                    
                                
                            
                        
                         
                             
                                 WIN-T Inc 2
                                 Procurement
                                 
                                     941.401
                                     827.237
                                     785.933
                                     785.933
                                     1098.451
                                     330.869
                                     286.181
                                     Continuing
                                     Continuing
                                
                            
                        
                         The Defense Acquisition Executive (DAE), through the Nunn-McCurdy certification process, certified a restructured WIN-T program on June 5, 2007.  The certification Acquisition Decision Memorandum (ADM) stated that the Army will restructure the WIN-T Major Defense Acquisition Program (MDAP) to absorb the former Joint Network Node (JNN) Network program.  It further stated that the restructured program will consist of four Increments: Incs 1, 2, 3, and 4.

Inc 2 has completed Limited User Testing (LUT) and a Production Readiness Review (PRR). The program obtained MS C approval in February 2010, and awarded a Low Rate Initial Production Letter contract for LRIP Lot 1A (2 BCTs/1 Div)in March 2010. The March 09, 2010 Inc 2 ADM authorizes the Army to procure the first LRIP Lot 1A communication nodes to support the IOT. September 03, 2010 Army was authorized to procure the second LRIP Lots 1B (4 BCTs) and 2 (2 BCTs) upon definitization of the contract. The initial production contract was definitized on December 30, 2010 and Lots 1A and 2 were procured in January 28, 2011.

Inc 2 fields to 54 BCT and 10 Div HQs.
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
                    
                     
                         
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         Various
                                         
                                             25.878
                                             
                                                 0.738
                                            
                                             
                                                 0.203
                                            
                                             
                                                 0.203
                                            
                                             
                                                 0.000
                                            
                                             1.921
                                             28.740
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Product Development
                                 
                                     
                                         Platform Integration
                                         Various
                                         Various
                                         Various
                                         
                                             19.641
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         WIN-T EMD Contract
                                         Various
                                         General Dynamics C4 Systems Inc
                                         Taunton, MA
                                         
                                             138.598
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Technical Engineering Services adn Research Studies
                                         Various
                                         General Dynamics C4 Systems Inc
                                         Taunton, MA
                                         
                                             7.086
                                             0
                                             7.086
                                             0
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Test and Modeling & Simulation
                                         Various
                                         Various
                                         Various
                                         
                                             51.709
                                             
                                                 9.393
                                            
                                             
                                                 2.583
                                            
                                             
                                                 2.583
                                            
                                             
                                                 0.000
                                            
                                             26.500
                                             90.185
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Increment 2 Low Rate Initial Production 1B / 2 Award
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 Production Qualification Test Contractor
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Production Qualification Test Government
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Logistics Demonstration
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Increment 2 NET
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 Cold Region Test
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 Force Development Test and Experimentation
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 Initial Operational Test
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 FRP Decision Review
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 First Unit Equipped
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 Full Rate Production Award
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 Follow-on Production Contract Award
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 Initial Operating Capability
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 Option 1 Award
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 Army Decision Review
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 Option 2 Award
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 Option 3 Award
                                 
                                     
                                         1
                                         2016
                                    
                                     
                                         1
                                         2016
                                    
                                
                            
                        
                    
                
                 
                     372
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                         167.339
                         175.688
                         275.232
                         275.232
                         0.000
                         76.252
                         75.976
                         120.900
                         71.000
                    
                     
                         Warfighter Information Network - Tactical (WIN-T) Increment 3 (Inc 3) is the Army's communications system for reliable, secure, and seamless video, data, imagery, and voice services that enables decisive combat actions.  WIN-T Inc 3 is key to the Army's Network Modernization program.  It will be focused on moving information in a manner that supports commanders, staffs, functional units, and capabilities-based formations - all mobile, agile, lethal, sustainable, and deployable.  It will be optimized for offensive and Joint operations so that the theater combatant commander will have the capability to perform multiple missions simultaneously.  Inc 3 will provide the Commander/user within the tactical area of responsibility a mobile infrastructure that passes relevant information effectively and efficiently for combined arms capabilities in all required terrain and environmental conditions.  WIN-T is implementing the Global Information Grid (GIG) NetCentric Vision including Information Assurance and Network Centric Enterprise Services.  In addition, WIN-T is a key component of the tactical GIG.  WIN-T provides dynamic bandwidth and enabling formations On-The-Move (OTM).  Inc 3 develops the mature technologies which will be inserted into Inc 2.  Inc 3 introduces the aerial tier to complete the 3-tier objective architecture.
                         
                             
                                 Product Development
                                 Increment 3 Engineering Manufacturing Development continues development of Inc 3 system, hardware and software development, prototype manufacturing of test assets for the Inc 3 system as well as Inc 2 technical inserts and an aerial tier.
                                 
                                     
                                         146.361
                                         0
                                         WIN-T Increment 3 continues the Engineering Manufacturing Development phase and Platform Integration.
                                    
                                
                                 
                                     
                                         153.980
                                         0
                                         WIN-T Increment 3 continues the Engineering Manufacturing Development phase and Platform Integration and fund preparation for the Inc 3A TSS CDR.
                                    
                                     
                                         235.670
                                    
                                     
                                         235.670
                                         WIN-T Increment 3 continues the Engineering Manufacturing Development phase and Platform Integration and fund preparation for the Inc 3B Critical Design Review (CDR) and Inc 3A Developmental Test/Limited User Test.
                                    
                                
                            
                             
                                 Support Cost
                                 Technical Enginnering Services and Research Studies
                                 
                                     
                                         4.632
                                         0
                                         Technical Enginnering Services and Research Studies
                                    
                                
                                 
                                     
                                         4.714
                                         0
                                         Technical Enginnering Services and Research Studies
                                    
                                     
                                         4.799
                                    
                                     
                                         4.799
                                         Technical Enginnering Services and Research Studies
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Testing and Modeling and Simulation
                                 
                                     
                                         1.103
                                         0
                                         WIN-T Increment 3 will continue with testing and Modeling and Simulation activites.
                                    
                                
                                 
                                     
                                         0.718
                                         0
                                         WIN-T Increment 3 will continue with testing and Modeling and Simulation activites and fund preparation for the Inc 3A TSS CDR.
                                    
                                     
                                         11.119
                                    
                                     
                                         11.119
                                         WIN-T Increment 3 will continue with testing and Modeling and Simulation activites and conduct the Inc 3A TSS CDR and fund preparation for the Inc 3B Critical Design Review (CDR) and Inc 3A Developmental Test/Limited User Test.
                                    
                                
                            
                             
                                 Management Services
                                 Program Management Support and Small Business Innovative Research (SBBR)/ Small Business Technology Transfer (STTR) support.
                                 
                                     
                                         15.243
                                         0
                                         Program Management Support and Small Business Innovative Research (SBBR)/ Small Business Technology Transfer (STTR) support.
                                    
                                
                                 
                                     
                                         16.276
                                         0
                                         Program Management Support.
                                    
                                     
                                         23.644
                                    
                                     
                                         23.644
                                         Program Management Support and Small Business Innovative Research (SBBR)/ Small Business Technology Transfer (STTR) support.
                                    
                                
                            
                        
                         The Defense Acquisition Executive (DAE), through the Nunn-McCurdy certification process, certified a restructured WIN-T program on June 5, 2007.  The certification Acquisition Decision Memorandum (ADM) stated that the Army will restructure the WIN-T Major Defense Acquisition Program (MDAP) to absorb the former Joint Network Node (JNN) Network program.  It further stated that the restructured program will consist of four Increments: Incs 1, 2, 3, and 4.

The ADM of May 18, 2009 approved an initial Acquisition Program Baseline (APB) for Inc 3 and noted known changes to the program including elimination of Future Combat Systems (FCS) manned ground vehicles (MGVs), liquid cooled radios, and, subsequently, the termination of Class IV Unmanned Aerial Vehicles (UAV).  A follow-on Increment 3 ADM on July 31, 2009 permitted the obligation of remaining FY2009 Research, Development, Test and Evaluation (RDT&E) funds to resource EMD efforts including development of the Joint Command, Control, Communications, Computer, Intelligence, Surveillance and Reconnaissance radio to support the air-tier capability. The revised Acquisition Program Baseline (APB) as directed in the ADM aligns with the Department's FY 2010 and FY 2011 President's Budgets as well as the cancellation of the Future Combat Systems (FCS) manned ground vehicle component. This revised ADM was approved on October 22, 2010.
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
                    
                     
                         
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         Various
                                         
                                             73.532
                                             
                                                 16.276
                                            
                                             
                                                 23.644
                                            
                                             
                                                 23.644
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Product Development
                                 
                                     
                                         Increment 3 System Development and Demonstration
                                         Various
                                         General Dynamics C4 Systems Inc
                                         Taunton, MA
                                         
                                             659.050
                                             
                                                 142.638
                                            
                                             
                                                 203.281
                                            
                                             
                                                 203.281
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Inc 3 Data Rights
                                         Various
                                         Harris GCSD
                                         Melbourne, FL
                                         
                                             0
                                             
                                                 4.417
                                            
                                             0
                                             4.417
                                             0
                                        
                                    
                                     
                                         Platform Integration
                                         Various
                                         Various
                                         Various
                                         
                                             5.800
                                             
                                                 6.925
                                            
                                             
                                                 32.389
                                            
                                             
                                                 32.389
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Technical Engineering Services and Research Studies
                                         Various
                                         General Dynamics C4 Systems Inc
                                         Taunton, MA
                                         
                                             18.249
                                             
                                                 4.714
                                            
                                             
                                                 4.799
                                            
                                             
                                                 4.799
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Testing and Modeling & Simulation
                                         Various
                                         Various
                                         Various
                                         
                                             3.108
                                             
                                                 0.718
                                            
                                             
                                                 11.119
                                            
                                             
                                                 11.119
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Inc 3A Transmission Subsystem Critical Design Review
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 Inc 3B Critical Design Review
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 Inc 3A Development Test/ Limited User Test
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 Inc 3B Development Test
                                 
                                     
                                         2
                                         2016
                                    
                                     
                                         2
                                         2016
                                    
                                
                            
                             
                                 New Equipment Training
                                 
                                     
                                         2
                                         2016
                                    
                                     
                                         3
                                         2016
                                    
                                
                            
                             
                                 Limited User Test
                                 
                                     
                                         3
                                         2016
                                    
                                     
                                         3
                                         2016
                                    
                                
                            
                             
                                 Program Readiness Review
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 Milestone C
                                 
                                     
                                         3
                                         2015
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 Production Qualification Test - Contractor
                                 
                                     
                                         2
                                         2016
                                    
                                     
                                         4
                                         2017
                                    
                                
                            
                             
                                 Contract Option 1
                                 
                                     
                                         1
                                         2016
                                    
                                     
                                         1
                                         2016
                                    
                                
                            
                             
                                 Contract Option 2
                                 
                                     
                                         1
                                         2017
                                    
                                     
                                         1
                                         2017
                                    
                                
                            
                             
                                 Logistics Demonstration
                                 
                                     
                                         4
                                         2017
                                    
                                     
                                         4
                                         2017
                                    
                                
                            
                        
                    
                
                 
                     DU7
                     HOST BASED SECURITY SYSTEM (HBSS)
                     
                         16.600
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                    
                     
                         The HBSS is a flexible, commercial-off-the-shelf (COTS)-based application which monitors, detects, and counters against known cyber-threats to the DoD Enterprise, using an intrusion prevention system and host firewall. 

The Joint Task Force Global Network Operations (JTF-GNO) mandates McAfee ePolicy Orchestrator (ePO), an enterprise-class, open architecture client server system, to centrally manage security; the ePO server architecture will be implemented at the Enterprise and Tactical levels.  PEO C3T will test, train, deploy, and set conditions to maintain the HBSS software suite on all Mission Command Networks and Systems (MCNS), where the Army is the executive agent on NIPR, SIPR and CX-I.

PEO C3T will manage the funding for tactical implementation of HBSS for the Army's Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) systems.  C4ISR systems requiring HBSS implementation are owned by five Army PEOs and two Joint PEOs. Within PEO C3T, Project Manager Warfighter Information Network-Tactical (PM WIN-T) is leading the procurement effort on the ePO servers and virtual client installation
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                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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